Site Data Center Pre- Data Center
Segregated Prod Ends Migration

h I July 31

Rehearsa ) File Receip Rehearsal
July 1-July 15 a) Accounting/Client Files August 11-16
Proposed Checks b) 3rd party data Proposed Checks
Client Defined Checks 3) Sites configured & load tested Client Defined Checks
Sign-off 4) Nightly Jobs Sign-off Sign-off

5) Trade File Delivery

6) Post Load Extracts/Emails
Segregate
and Migrate

| o Data Center
Site Connectivity Migration

Segregation Test August 23.25th

July 26 August 6-8 Cutover Weekend
Scripts Run Test Access to First Rate URL Client Test Saturday
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